COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2017

ESTI MATE SUMVARY 11:12: 30
CONTI D C19399R ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 19399R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 139.5 DAYS TI VE ALLOW 140 WORK DAYS
US 491 CORTEZ TO MCR 30 PERCENT TI ME: 99. 64 ORI G TI VE ALLOW 140 WORK DAYS
PRQJECT NO NHPP4912- 005
US 491 CORTEZ TO MCR 30
NAME OF ROAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 03/ 24/ 2017 DATE TI ME STARTED 05/10/2016
20 SO SUNSET STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 10/ 2016
P.O BOX 1318 DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED 03/ 24/ 2017
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED 03/ 24/ 2017
LONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 05/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,571, 353. 09 PARTI Ol PATI NG $ 6,571, 347. 62 $ 326, 567. 26
AWARD PRQJECT AMT: $  5,797,085. 30 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 6,571, 347. 62 326, 567. 26
FUNDS AVAI LABLE: $ 5.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,571, 347. 62 326, 567. 26
TOTAL CLAI VB $ 0.00 RETAI NAGE - 86, 956. 28 0. 00
SECUR! TI ES ENCUVBERED 86, 956. 28 0.00
NET EARNI NGS 6,571, 347. 62 326, 567. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6,571, 347. 62 326, 567. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 326, 567. 26

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 500
ACRE 0. 000 0. 00
20, 000. 00000 0. 500 10, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 202-00019 *Renoval of Inlet 6. 000 6. 000
EACH 0. 000 0. 00
785. 00000 6. 000 4,710. 00
0020 202- 00035 *Renoval of Pipe 210. 000 210. 000
LF 0. 000 0. 00
155. 00000 210. 000 32, 550. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 1, 890. 000 1, 890. 000
SY 0. 000 0. 00
14. 50000 1, 890. 000 27, 405. 00
0030 202-00202 Renoval of CQutter 501. 000 501. 000
LF 0. 000 0. 00
15. 00000 501. 000 7,515. 00
0035 202-00203 Renoval of Curb and Cutter 8, 651. 050 8, 651. 050
LF 0. 000 0. 00
11. 25000 8, 651. 050 97,324.31
0040 202- 00210 Renoval of Concrete Pavenent 69. 200 69. 200
SY 0. 000 0. 00
20. 00000 69. 200 1, 384.00
0045 202- 00212 Renoval of Concrete Pavenment (Special) 80. 000 80. 000
SY 0. 000 0. 00
30. 00000 80. 000 2,400. 00
0050 202-00220 *Renoval of Asphalt Mat 43, 804. 000 43, 804. 000
SY 0. 000 0. 00
5. 00000 43, 804. 000 219, 020. 00
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 259. 000 259. 000
SY 0. 000 0. 00

3. 25000 259. 000 841.75



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 11, 128. 700 11, 128. 700
SF 0. 000 0. 00
3. 00000 11, 128. 700 33, 386. 10
0065 202-00700 *Renoval of Light Standard 21.000 21. 000
EACH 0. 000 0. 00
850. 00000 21. 000 17, 850. 00
0070 202- 00705 *Removal of Light Standard Foundation 21.000 21.000
EACH 0. 000 0. 00
800. 00000 21. 000 16, 800. 00
0075 202-00810 *Renoval of Gound Sign 25. 000 24.000
EACH 1. 000 165. 00
165. 00000 25. 000 4,125.00
0080 202-00821 *Renoval of Sign Panel 18. 000 18. 000
EACH 0. 000 0. 00
37. 00000 18. 000 666. 00
0085 202-04002 *C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0090 202-04004 *Plug Cul vert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4,991. 400 4,991. 400
CcY 0. 000 0. 00
31. 00000 4,991. 400 154, 733. 40
0100 203-00100 Muck Excavation 1, 767. 000 1,767. 000
CcY 0. 000 0. 00
45. 00000 1,767. 000 79, 515. 00
0105 203-01100 Proof Rolling 13. 000 13. 000
HOUR 0. 000 0. 00
135. 00000 13. 000 1, 755. 00
0110 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D C19399R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQIECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203- 01565 Hydraul i ¢ Excavat or 51. 500 51. 500
HOUR 0. 000 0. 00
190. 00000 51. 500 9, 785. 00
0120 203-01582 Truck (Dunp) 60. 200 60. 200
HOUR 0. 000 0. 00
95. 00000 60. 200 5,719. 00
0125 203- 01590 Front End Loader (Rubber Tire) 31. 500 31. 500
HOUR 0. 000 0. 00
145. 00000 31.500 4,567. 50
0130 203-01594 Conbi nati on Loader 101. 500 93. 000
HOUR 8. 500 1, 402. 50
165. 00000 101. 500 16, 747. 50
0135 203-01597 *Pot hol i ng 151. 300 151. 300
HOUR 0. 000 0. 00
250. 00000 151. 300 37, 825. 00
0140 203-01622 *Sweepi ng (Wth Pickup Broom 133. 250 104. 250
HOUR 29. 000 4,785. 00
165. 00000 133. 250 21, 986. 25
0145 203-02330 Labor er 155. 000 143. 000
HOUR 12. 000 540. 00
45. 00000 155. 000 6, 975. 00
0150 206- 00000 Structure Excavation 291. 400 291. 400
CY 0. 000 0. 00
32. 00000 291. 400 9, 324. 80
0155 206- 00065 Structure Backfill (FlowFill) 5. 000 5. 000
CY 0. 000 0. 00
125. 00000 5. 000 625. 00
0160 206- 00100 Structure Backfill (dass 1) 36. 000 36. 000
CY 0. 000 0. 00
95. 00000 36. 000 3,420.00
0165 207-00205 Topsoi | 135. 000 135. 000
CY 0. 000 0. 00
70. 00000 135. 000 9, 450. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00210 St ockpi | e Topsoi | 135. 000 135. 000
CcY 0. 000 0. 00
25. 00000 135. 000 3,375.00
0175 208-00002  *Erosion Log Type 1 (12 Inch) 1, 129. 000 1, 129. 000
LF 0. 000 0. 00
4. 00000 1, 129. 000 4,516. 00
0180 208-00020 *Silt Fence 397. 000 397. 000
LF 0. 000 0. 00
2.00000 397. 000 794. 00
0185 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0190 208- 00052 *StormDrain Inlet Protection (Type I1) 115. 300 115. 300
LF 0. 000 0. 00
36. 00000 115. 300 4, 150. 80
0195 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 17. 500 17.500
HOUR 0. 000 0.00
70. 00000 17.500 1, 225. 00
0205 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0210 208-00107  Renoval of Trash 8. 000 0. 000
HOUR 8. 000 360. 00
45. 00000 8. 000 360. 00
0215 208-00206 *Erosi on Control Supervisor 196. 000 186. 000
DAY 10. 000 2,750. 00
275. 00000 196. 000 53, 900. 00
0220 210- 00011 *Reset Mailbox Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19399R- BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 00013 *Reset Mailbox Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 7.000 6. 000
EACH 1. 000 185. 00
185. 00000 7.000 1,295.00
0235 210-00815 *Reset Sign Panel 2. 000 2.000
EACH 0. 000 0.00
150. 00000 2. 000 300. 00
0240 210- 04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
2, 750. 00000 1.000 2,750. 00
0245 210- 04050 Adj ust Val ve Box 19. 000 19. 000
EACH 0. 000 0.00
165. 00000 19. 000 3,135.00
0250 212- 00006 *Seedi ng (Native) 0.978 0.308
ACRE 0.670 522. 60
780. 00000 0.978 762.84
0255 212-00028 *Seedi ng (et ands) 0. 041 0.041
ACRE 0. 000 0.00
1, 890. 00000 0.041 77.49
0260 212-00032 *Soi | Condi tioni ng 0.978 0.308
ACRE 0.670 355. 10
530. 00000 0.978 518. 34
0265 213-00002 *Mil ching (Weed Free Hay) 0.849 0. 259
ACRE 0.590 616. 55
1, 045. 00000 0.849 887.21
0270 213-00061 *Mil ch Tacki fier 171. 000 52. 000
LB 119. 000 476. 00
4. 00000 171. 000 684. 00
0275 215-00700 Transpl ant Sod 83. 000 83. 000
Sy 0. 000 0.00
53. 00000 83. 000 4,399. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19399R- BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 783. 000 441. 000
d ass
Sy 342. 000 1, 539. 00
4. 50000 783. 000 3,523.50
0285 240- 00000 *WIdlife Biologist 3. 500 2.500
HOUR 1. 000 150. 00
150. 00000 3.500 525. 00
0290 304- 02000 Aggregat e Base Course (d ass 2) 0. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 304- 06000 Aggregate Base Course (C ass 6) 1, 203. 600 1,129. 600
TON 74.000 2,590. 00
35. 00000 1, 203. 600 42,126. 00
0300 306-01000 Recondi ti oni ng 39, 787. 600 39, 787. 600
SY 0. 000 0. 00
12. 00000 39, 787. 600 477, 451. 20
0305 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 946. 130 946. 130
TON 0. 000 0. 00
235. 00000 946. 130 222, 340.55
0310 411-10255 *Enmul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0315 412-00800 *Concrete Pavenment (8 Inch) 41, 716. 200 41, 716. 200
SY 0. 000 0. 00
58. 50000 41, 716. 200 2,440, 397.70
0315 MATERI AL ALLOMANCE Concrete Aggregat es 0. 000
CY 0. 000 0. 00
2.93000 0. 000 0. 00
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 0. 000
CY 0. 000 0. 00
0. 60000 0. 000 0. 00
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 0. 000
CY 0. 000 0. 00
0. 55000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19399R-BI D ESTI MATE RUN
PRQIECT: NHPP4912- 005 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 MATERI AL ALLOWANCE Dowel Bars 0. 000
(e 0. 000 0. 00
0. 58000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Dowel Bar Baskets 0. 000
(e 0. 000 0. 00
0. 58000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Dowel Bar Baskets and Tie Bars 0. 000
(e 0. 000 0. 00
0. 60000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Haul i ng of Concrete Aggregates JC 0. 000
Cust om
(% 0. 000 0. 00
1. 24000 0. 000 0. 00
0320 420-00112 Ceotextile (Drainage) (dass 1) 1, 940. 200 1, 940. 200
Sy 0. 000 0. 00
4. 75000 1, 940. 200 9, 215. 95
0325 420- 00520 Geogrid Pavenent Reinforcenent 0. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0330 506- 00206 R prap (6 Inch) 211. 200 211. 200
(% 0. 000 0. 00
240. 00000 211. 200 50, 688. 00
0335 506- 00212 R prap (12 Inch) 196. 000 180. 000
cY 16. 000 3, 760. 00
235. 00000 196. 000 46, 060. 00
0340 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
(e 0. 000 0. 00
235. 00000 0. 000 0. 00
0345 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0350 601- 03000 Concrete Cass D 29. 150 29. 150
(9 0. 000 0. 00
1, 100. 00000 29. 150 32, 065. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 601- 03020 Concrete Cass D (M scel | aneous) 34.500 34.500
CcY 0. 000 0. 00
950. 00000 34. 500 32, 775. 00
0360 602- 00000 Rei nforcing Steel 1, 784. 100 1,784.100
LB 0. 000 0. 00
2.25000 1, 784. 100 4,014. 23
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
175. 00000 80. 000 14, 000. 00
0370 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 45. 000
LF 0. 000 0. 00
350. 00000 45. 000 15, 750. 00
0375 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 103. 200 103. 200
Pl ace)
LF 0. 000 0. 00
145. 00000 103. 200 14, 964. 00
0380 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 166. 000 166. 000
(Conplete In LF 0. 000 0.00
190. 00000 166. 000 31, 540. 00
0385 603-05024 *24 | nch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
3, 610. 00000 0. 000 0. 00
0390 603-05048 *48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
6, 295. 00000 2.000 12, 590. 00
0395 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0400 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
17, 500. 00000 2.000 35, 000. 00
0405 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31 in. MES 225. 000 225. 000
LF 0. 000 0. 00
52. 00000 225. 000 11, 700. 00
0415 606-00705 Quardrail Type 7 (Special) 212. 000 212. 000
LF 0. 000 0. 00
235. 00000 212. 000 49, 820. 00
0420 606-00710 Quardrail Type 7 (Style CA) Precast 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2,410. 00000 1. 000 2,410. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0435 607-11525 *Fence (Plastic) 255. 000 255. 000
LF 0. 000 0. 00
3.50000 255. 000 892. 50
0440 608-00010 Concrete Curb Ranp 48. 000 48. 000
SY 0. 000 0. 00
90. 00000 48. 000 4,320. 00
0445 608-00015 Det ect abl e Wr ni ngs 72.000 72.000
SF 0. 000 0. 00
85. 00000 72.000 6, 120. 00
0450 609-21010 Curb and Qutter Type 2 (Section I-B) 2,472.550 2,472.550
LF 0. 000 0. 00
26. 00000 2,472.550 64, 286. 30
0455 609-21020 Curb and Qutter Type 2 (Section I1-B) 5, 748. 000 5, 748. 000
LF 0. 000 0. 00
28. 00000 5, 748. 000 160, 944. 00
0460 609-24002 CGutter Type 2 (2 Foot) 553. 750 553. 750
LF 0. 000 0. 00
40. 00000 553. 750 22,150. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 609-60011 *Curb Type 6 (Section M 94. 000 94. 000
LF 0. 000 0. 00
35. 00000 94. 000 3, 290. 00
0470 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 8, 790. 000 9. 000
SF 8, 781. 000 74, 638. 50
8. 50000 8, 790. 000 74, 715. 00
0475 612-00001  *Delineator (Type I) 31. 000 31. 000
EACH 0. 000 0. 00
22. 00000 31. 000 682. 00
0480 612-00002 *Del i neator (Type I1) 20. 000 20. 000
EACH 0. 000 0. 00
24. 00000 20. 000 480. 00
0485 612- 00021 *Del i neator (Type |) (Barrier) 6. 000 6. 000
EACH 0. 000 0. 00
30. 00000 6. 000 180. 00
0490 613-00300 *3 Inch Electrical Conduit 1, 301. 000 1, 301. 000
LF 0. 000 0. 00
18. 00000 1, 301. 000 23,418. 00
0495 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 291. 000 5, 291. 000
LF 0. 000 0. 00
16. 00000 5, 291. 000 84, 656. 00
0500 613-01400 *4 Inch BElectrical Conduit (Plastic) 123. 000 123. 000
LF 0. 000 0. 00
21. 00000 123. 000 2,583. 00
0505 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0510 613-30300 *Li ght Standard Al unmi num (30 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00
0515 613-30302 *Light Standard Al um num (30 Foot) (2-Arm 18. 000 18. 000
EACH 0. 000 0. 00
2, 300. 00000 18. 000 41, 400. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0011 11:12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 613-40010 *Li ght Standard Foundati on 21. 000 21. 000
EACH 0. 000 0. 00
2,100. 00000 21.000 44, 100. 00
0525 613-40020 *Transforner Base Al unmi num 21. 000 21. 000
EACH 0. 000 0. 00
650. 00000 21.000 13, 650. 00
0530 613-70250 *Luni nai re H gh Pressure Sodium (250 Watt) 39. 000 39. 000
EACH 0. 000 0. 00
500. 00000 39. 000 19, 500. 00
0535 614-00011 *Sign Panel (dass I) 148. 500 148. 500
SF 0. 000 0. 00
18. 00000 148. 500 2,673.00
0540 614-00012 *Sign Panel (Oass I1) 119. 000 119. 000
SF 0. 000 0. 00
21. 00000 119. 000 2,499. 00
0545 614-00013 *Sign Panel (Oass I11) 28. 000 28. 000
SF 0. 000 0. 00
26. 00000 28. 000 728. 00
0550 614-01512 *Steel Sign Support (2-1nch Round)(Post) 154. 000 154. 000
LF 0. 000 0. 00
100. 00000 154. 000 15, 400. 00
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 12. 000 12. 000
EACH 0. 000 0. 00
115. 00000 12. 000 1, 380. 00
0560 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 149. 000 149. 000
LF 0. 000 0. 00
22.00000 149. 000 3,278.00
0565 614- 01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 13. 000
EACH 0. 000 0. 00
305. 00000 13. 000 3, 965. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 66. 000 66. 000
LF 0. 000 0. 00
36. 00000 66. 000 2,376. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 5. 000
EACH 0. 000 0. 00
370. 00000 5. 000 1, 850. 00
0580 614-10110 *LED Warning Sign System (_Signs) 3. 000 3. 000
EACH 0. 000 0. 00
5, 900. 00000 3. 000 17, 700. 00
0585 615- 00150 Enbanknent Protector (Special) Type 5 3.000 3. 000
EACH 0. 000 0. 00
1, 325. 00000 3. 000 3,975. 00
0590 625- 00000 *Construction Surveying 1. 000 0. 940
LS 0. 060 2,940. 00
49, 000. 00000 1. 000 49, 000. 00
0595 625- 00001 *Construction Surveying (Hourly) 33. 000 33. 000
HOUR 0. 000 0. 00
240. 00000 33. 000 7,920. 00
0600 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0610 627-00011 *Pavenent Marking Paint (Wt erborne) 173. 820 173. 820
GAL 0. 000 0. 00
50. 00000 173. 820 8,691. 00
0615 627-00013 *Paverent Marking Paint (H gh Build) 7.000 0. 000
GAL 7.000 630. 00
90. 00000 7.000 630. 00
0620 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 8, 627. 000 3, 713. 000
SF 4,914. 000 58, 968. 00
12. 00000 8,627. 000 103, 524. 00
0625 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 236. 000 513. 000
SF 723. 000 9, 399. 00
13. 00000 1, 236. 000 16, 068. 00
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PON: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQIECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 446. 500 0. 000
Symbol ) (1 nl ai d)
SF 1, 446. 500 33, 269. 50
23. 00000 1, 446. 500 33, 269. 50
0635 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 220. 000 0. 000
line)(Inl
)( SF 220. 000 4,136. 00
18. 80000 220. 000 4,136. 00
0640 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 15. 000 0. 000
GAL 15. 000 11, 775.00
785. 00000 15. 000 11, 775.00
0645 630-00000  *Fl aggi ng 5, 062. 500 4, 745. 500
HOUR 316. 750 6, 968. 50
22.00000 5, 062. 250 111, 369. 50
0650 630- 00007 *Traffic Control Inspection 57. 000 56. 000
DAY 1. 000 150. 00
150. 00000 57. 000 8, 550. 00
0655 630-00012  *Traffic Control Management 194. 000 184. 000
DAY 10. 000 6, 500. 00
650. 00000 194. 000 126, 100. 00
0660 630-80335 *Barricade (Type 3 MA) (Tenporary) 34. 000 30. 600
EACH 3. 400 476. 00
140. 00000 34. 000 4, 760. 00
0665 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0670 630-80341  *Construction Traffic Sign (Panel Size A) 51. 000 45. 900
EACH 5. 100 239.70
47. 00000 51. 000 2,397.00
0675 630-80342  *Construction Traffic Sign (Panel Size B) 70. 000 63. 000
EACH 7.000 329. 00
47. 00000 70. 000 3, 290. 00
0680 630-80344  *Construction Traffic Sign (Special) 16. 000 14. 400
SF 1. 600 40. 00

25. 00000 16. 000 400. 00
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PON: 19399R- BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0685 630- 80350 *Vertical Panel 51. 000 45. 900
EACH 5.100 132. 60
26. 00000 51. 000 1, 326. 00
0690 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1.800
Type
ype) EACH 0. 200 130. 00
650. 00000 2.000 1, 300. 00
0695 630- 80359 *Portabl e Message Sign Panel 509. 000 509. 000
DAY 0. 000 0. 00
26. 00000 509. 000 13, 234. 00
0700 630- 80360 *Drum Channel i zi ng Devi ce 194. 000 174. 600
EACH 19. 400 504. 40
26. 00000 194. 000 5, 044. 00
0705 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 5. 400
EACH 0. 600 22.20
37. 00000 6. 000 222.00
0710 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0715 630- 80380 *Traffic Cone 67. 000 60. 300
EACH 6. 700 56. 95
8. 50000 67. 000 569. 50
0720 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0725 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 2,935.500 2,935.500
F A 0. 000 0. 00
1. 00000 2,935.500 2,935.50
0735 700-70013 F/ A Concrete Pavenent |ncentive 105, 116. 100 0. 000
FA 105, 116. 100 105, 116. 10
1. 00000 105, 116. 100 105, 116. 10
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PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQIECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 700-70016 F/ A Fuel Cost Adj ustnent 5,737.540 5, 718. 400
FA 19. 140 19. 14
1. 00000 5,737.540 5,737.54
0745 700-70018 F/ A Roadway Snoot hness | ncentive -3, 551. 260 0. 000
FA - 3,551. 260 -3,551. 26
1. 00000 -3,551. 260 -3,551. 26
0750 700-70021 F/ A On- The-Job Trai nee 2,621. 000 2,517. 000
HOUR 104. 000 104. 00
1. 00000 2,621. 000 2,621.00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70033 F/ A Vi deo Tapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/' A Adjust Uilities 19, 703. 810 19, 703. 810
FA 0. 000 0. 00
1. 00000 19, 703. 810 19, 703. 81
0770 700-70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 606-00721  Gdrail Ty 7 (Sty OC)(Spec) 306. 000 306. 000
LF 0. 000 0. 00
179. 00000 306. 000 54,774.00
0880 900- 00006 Added Item (Dol lar)/ Price Reduction - Qut of Spec. -6,722.820 0. 000
Concrete Air Tests
DOL -6,722.820 -6,722.82
1. 00000 -6,722.820 -6,722.82
CAT 0200 CURRENT AMI  $ 6, 389, 627.09 $ 326, 467.26 $ 6, 389, 621. 59
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PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 CARPENTER WETLANDS M Tl GATI ON
0780 201- 00001 C earing and G ubbing 0. 800 0. 800
ACRE 0. 000 0. 00
20, 000. 00000 0. 800 16, 000. 00
0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 255. 000 2, 255. 000
CY 0. 000 0. 00
31. 00000 2, 255. 000 69, 905. 00
0790 207-00305 Wt | and Topsoi | 416. 000 416. 000
CY 0. 000 0. 00
60. 00000 416. 000 24, 960. 00
0795 208-00002 *Erosion Log Type 1 (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
4. 00000 60. 000 240. 00
0800 208-00020 *Silt Fence 680. 000 680. 000
LF 0. 000 0. 00
2. 00000 680. 000 1, 360. 00
0805 208- 00520 Tenporary Stream Crossing 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0810 210-01000 Reset Fence 25. 000 0. 000
LF 25. 000 100. 00
4. 00000 25. 000 100. 00
0815 212-00006 *Seedi ng (Native) 0. 610 0.610
ACRE 0. 000 0. 00
780. 00000 0. 610 475. 80
0820 212-00028 *Seedi ng (Wt ands) 0.570 0. 570
ACRE 0. 000 0. 00
1, 890. 00000 0.570 1,077.30
0825 212-00032 *Soi | Condi tioning 0. 610 0.610
ACRE 0. 000 0. 00
530. 00000 0. 610 323. 30
0830 213-00002 *Mil ching (Weed Free Hay) 1.180 1.180
ACRE 0. 000 0. 00
1, 045. 00000 1.180 1,233.10
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PCN: 19399R-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: NHPP4912- 005 ESTI MATE NO 0011 11:12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CARPENTER WETLANDS M TI GATI ON
0835 213-00061 *Mul ch Tacki fier 236. 000 236. 000
LB 0. 000 0. 00
4.00000 236. 000 944. 00
0840 214-00000 *Landscape Mai nt enance 0. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0845 214-01010 *Brush Layer Cutting 400. 000 400. 000
EACH 0. 000 0. 00
2. 75000 400. 000 1, 100. 00
0850 215- 00600 *Transpl ant Pl ug 30. 000 30. 000
EACH 0. 000 0. 00
14. 00000 30. 000 420. 00
0855 607-11525 *Fence (Plastic) 325. 000 325. 000
LF 0. 000 0. 00
3. 50000 325. 000 1,137.50
CAT 0201 CURRENT AMI  $ 127,776.00 $ 100.00 $ 127, 776. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 750. 00000 1. 000 33, 750. 00
0865 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0870 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 53, 950. 00 $ 0.00$ 53, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 6,571, 353.09 $

326,567.26% 6,571, 347.59



